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PSS Validation Schedule Dec/Jan 07 Shutdown 

 
 

Dates Beamline System Lead Validator Validator Responsible Team 

Week 1 
Tue-Jan 2-3 8-BM PSS-Gen 1 Roberts / (Budz) Banks Boron / Gibson 
Tue-Jan 2-4 9-ID PSS-Gen 1 Francis Salazar Boron / Gibson 
Tue-Jan 2-5 21-ID PSS-Gen 3 Servino Boron/Nguyen/McNamara McNamara / Salazar 
      
      

Week 2 
Mon-Jan 8-12 21-ID PSS-Gen 3 Servino Boron/Nguyen/McNamara McNamara / Salazar 
Mon-Jan 8-10 11-ID PSS-Gen 1 Friedman Forrestal Friedman / Roberts 
Mon-Jan 8-10 13-BM PSS-Gen 1 Hawkins Hogrefe Hawkins / Francis 
Mon-Jan 8-10 14-BM PSS-Gen 1 Francis Roberts / (Budz) McNamara / Salazar 
      

Week 3 
Mon-Jan 15-16 14-ID PSS-Gen 1 Francis Friedman McNamara / Salazar 
Mon-Jan 15-17 16-ID PSS-Gen 1 McNamara Salazar McNamara / Salazar 
Mon-Jan 15-16 19-BM PSS-Gen 1 Nguyen Forrestal / (Budz) Forrestal / Sawatski 
Wed-Jan 17-18 19-ID PSS-Gen 1 Boron Roberts / (Banks) Forrestal / Sawatski 
      

Week 4 
Mon-Jan 22-23 20-BM PSS-Gen 1 Francis Budz Nguyen / Hogrefe 
Mon-Jan 22-23 22-ID PSS-Gen 1 Friedman Roberts / (Banks) Boron / Gibson 
Wed-Jan 24-25 31-ID PSS-Gen 1 Hawkins Hogrefe Boron / Gibson 
Mon-Jan 22-26 4-ID PSS-Gen 3 Belcher Boron/Nguyen/Servino Budz / Banks 
      

Other 
December 2006 32-ID PSS-Gen 1 McNamara Gibson / Sawatski McNamara / Salazar 

March 2007 26-ID PSS-Gen 3 Nguyen Gibson / Sawatski / Boron Boron / Gibson 
 


